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I OUTLAY REPORT AND REQUEST FOR REIMBURSEMENT OMS APPROVAL NO. 0348-0002 
PAGE OF 

1 1 PAGES 
FOR CONSTRUCTION PROGRAMS 1. lYPE OF REQUEST ~. BASIS OF REQUEST 

I (See Instructions on back) Q) FINAL 0PARTIAL 0 CASH Q) ACCRUAL 
3. FEDERAL SPONSORING AGENCY ANO ORGANIZATIONAL ELEMENTTO WHICH THIS ~. FEDERAL GRANT OR OTHER IDENTIFYING NUMBER 6. PARTIAl. PAYMENT REQUEST NO. REPORT IS SUBMITTED ASSIGNED BY FEDERAL AGENCY 

USEPA/ NMED XP-976307 -01 6 
6 EIIPLOYER IDENTJFICI\llON NUMBER r RECIPIENrs ACCOUNT NUMBER OR PERIOD COVERED BY THIS REQUEST 
' ' IDENTIFYING NUMBER FROM (Month, day, yur) TO (Monlh. cloy, year) 

85-6000650 66782 11/1/2009 2/20/2010 
9. RECIPIENT ORGANIZATION 10. PAYEE (Whore check Is to be senl H d~le1ent thnn hem 9) 

' Name: VIllage of Ruidoso Name: Village of Ruidoso 
No. and Street: 313 Cree Meadows No. and Street: 313 Cree Meadows 
City, State and 

Ruidoso, New Mexico 88345 
City, State and ZIP 

Ruidoso, New Mexico 88345 ZIP Code: Code: 
11. STATUS OF FUNDS 

PROGRAMS-- FUNCTIONS-- ACTIVITIES 
TOTAL CLASSIFICATION (a) (b) (c) 

a. Administrative expense 0.00 0.00 
b. Preliminary exponse 0.00 0.00 
c. Land, structures, right-of-way 0.00 
d. Architectural englneeting basic foes 0.00 0.00 
e. Other architectural. engineering fee 0.00 
f. Project Inspection fees .. 

0.00 
g. Land development 0.00 

I h. Relocation expense 0.00 
i. Relocation payments to Individuals and businesses 0.00 
j. Demolition and removal 0.00 
k. Construction and project Improvement cost 2,380,909.09 2,380,909.09 
I. Equipment 0.00 
m. Miscellaneous cost 0.00 
n. Total cumulative to dato (sum of lines a thru m) 2,380,909.09 2,380,909.09 
o. Deductions for program Income 0.00 0.00 I 

p. Net cumulative to date (line n minus line o) 2,380,909.09 2,380,909.09 I 
q, Federal share to date (55.00%) 1,309,500.00 1 ,309,500.00 
r. Rehabilitation grants (100% reimbursement) o.oo 
s. Total Federal share (sum of lines q and r) 1,309,500.00 .AJ(l- 1,309,500.00 

·~~ t. Federal payments previously requested 1 ,244,025.0~ "({}((-- 1 ,244,025.0tl 
u. Amount requested-for reimbursement 65,47¥6 io'<...., t£._43~ . ~ 

• r , .. ,. non 
I 

v. Percentage of physical completion of project 106% 100% 
12. CERTIFICATION SIGNAT~:~~~tTHORIZED CE.~FICIAL DAllE REPORT SUBMmED 

~-~ I 

R~ b(ectk11, ~ ~RECIPIENT 
. ~'? 312/2010 

< v~/Th. lYPED OR PRINTED NAME AND TinE TELEPHONE (Nea codo, 
numbel, ond extension) 

~ ect;~nager 
William Morris, Senior Deputy VIllage Manager (575) 258-4343 

(~ ~rue on~•· 
..... _ StG~:~~:EO~=FFICIAL DAllE SIGNED 

·····-· :b. REPRESENTATIVE '3-11~ to 
. --· 

:;::b';M.. ~ /.J117C~N t CERTIFYING TO LINE 11V lYPEO OR PRINTED NAME AND TITLE TELEPHONE (Alta code, 
numbtr. and extenskln) 

Pr , Michelle Salas, P.E. 505-242-5700 
AUTHORIZED FOR LOCAL REPRODUCTION STANDARD FORM 271 (Rev. 7·97) Prescribed 
PREVIOUS EDITION USABLE by OMB Circular A-102 and A-110 

I 



FEDERAL CASH TRANSACTIONS REPORT OMB APPROVAL NO. 0348.0003 
1. Fede~ral aponaorlng agancy and organtxaUonal element to which I hili report 

(See instructions on the back. lf r~~porJ Is for more than one gront or la.aubmlttGtl 

asJi8Jmrc6 ogreetnent, attach compkted Standard Form 272PA. IOSBPAINMBD 
2. RSCIPII!NT ORGANilA110N 4. F•de~l~rentorothor 5. Recipient's aCGOunt numboror 

JdentJftol:lUon ldantl:fylng number 

N-• Village of Ruidoso XP-976307-01 66782 
G. Letterofaredltnumbar 7. Lavt payment voucher number 

~~ 313 Cree Meadows Drive 

c;:w, IMII/ mlltfb~r /OJ' thiJ JMrlod 
8. Pa,YJnen~ .. ~~.~t:l"lcn~ oroauoa to your accounl 

9. 'froaeury checkG received {wh61Jrflf' 
or 1t~l ti'Pf'liUd} 

"""""'' Ruidoso, Now Mexico 88345 
ami ZIP Cod• 10. PERIOD COVERED BY THIS REPORT 

S, FEDERAL EMPLOYER 
85-6000650 

FROM (IIWillk,d~tJ~.~FW) T0(11Wnth,dq,yuu) 
IDENT1F»CA110K NO, 7/9/()9 :1/28/!0 

a, Cosh on hand bD{Jinn!ng of reporting period $ 0 

b, Lotter of t~rodlt wUhdrawale 

q. Treasury oheck payments $ 1,244,025.00 

1f. STATtJSOF 
d, Tut.lrocolpls ts-tiflinu btutdc) $1,244.025.00 

FEJ)EAAI. 

CASH e. fot11l.o .. h avallable(Srtlllo/lkw•ll#ll() $ 1,244,025.00 

f. Groe• dfaburumante $ 2,380,909.09 

g. Fedora! a hare of p~gram In como $ 1,3()9,500.00 
ts•spHJJl~ 

ln.rfmclloM 
h. Nat dlabunnmtrtW (IJM/mhtw llMgJ $ 1,071,409.()9 

••IMHc.\1 

1. Adj~tment.ot'prfor perJO<b 

j, Callh on hand end of period $0 
12.. iHE AMOUNT SHOWN ON 13. OTHERINFO~TION 
~ 11fs ABOVE, 

EN. CASH RE~ 
QUIR.BM&NTS FOR TH& 
ENSUING -

"· 
f cortlfY to the- beat or my 
knowladgo and beiJaf tha.t 
thle nport Ia tru11 ln all re
spects and that all dlabu1'8G-
ments have been made tor 
th• purpon and condltJon• or th• grantortgrum•nt 

THIS SPACE: FOR AGENCY USE 

a. lnb::rut Income 

b. Advanooato•ubgrantaes oraubconlrauto111 

$ 

$ 

DAlE REPORrSUBMITTEP 

STANDARD FORM 272 {Rev. 2-92} 
Pruarlbe:d by Office or Management and 
Budget 
I'll• Nn A..1R~Dnll A.JI1n 



FINANCIAL STATUS REPORT 
(Short Form) 

(Follow instructions on the back) 

1. Federal Agency and Organizational Element 2. Federal Grant or Other Identifying Number Assigned OMB Approval Page of 

to Which Report is Submitted By Federal Agency No. 

USEPA/NMED XP-976307 -01 
0348-0038 

pages 

3. Recipient Organization (Name and complete address, including ZIP code) 

Village of Ruidoso 
313 Cree Meadows Ruidoso, New Mexico 88345 

4. Employer Identification Number 5. Recipient Account Number or Identifying Number 6. Final Report 7. Basis 

85-6000650 66782 []Yes 0No Ocash 0 Accrual 

B. Funding/Grant Period (See instructions) 9. Period Covered by this Report 

From: (Month, Day, Year} To: {Month, Day, Year} From: (Month, Day, Year) To: (Month, Day, Year) 

7/3/2003 21112010 11/1/2009 2/1/2010 

10. Transactions: I II Ill 
Previously This Cumulative 

Reported Period 

a. Total outlays 2,902,476.99 137,964.83 3,040,441.82 

b. Recipient share of outlays 1,808,588.43 72,219.83 1 ,880,808.26 

c. Federal share of outlays 1 ,244,025.0~ 
'tl,.__ 

65,4711\.,\!) 
"<!'~ 

1 ,309,500.00 

d. Total unliquidated obligations 0.00 

e. Recipient share of unliquidated obligations 

f. Federal share of unliquidated obligations 

g. Total Federal share(Sum of lines c and f) 1,309,500.00 
. 

h. Total Federal funds authorized for this funding period 1,309,500.00 

i. Unobligated balance of Federal fund~Line h minus line g) 0.00 

a. Type of Rate(Piace ''X" in appropriate box) 

11. Indirect 0 Provisional 0 Predetermined 0 Final 0 Fixed 

Expense b. Rate c. Base d. Total Amount e. Federal Share 

12. Remarks: Attach any explanations deemed necessary or information required by Federal sponsoring agency in compliance with governing 

legislation. 

13. Certification: I certify to the best of my knowledge and belief that this report is correct and complete and that all outlays and 

unliquidated obligations are for the purposes set forth in the award documents. 

Typed or Printed Name and Title 

William Morris, Senior Deputy Village Manager 

SJ~~dCertJtyJng~ 

NSN 7540·01-218·4387 269-202 

Telephone {Area code, number and extension) 

575-258-4343 

Date Report Submitted 

March 4, 2010 

Standard Form 269A {Rev. 7·97) 

Prescribed by OMB Circulars A-102 and A·11( 



- --- -- ~ - --- ~ - - - -- - "'-- -- -- -- - --- -- --

Recipient Name: Villa!!e ofRuidoso 
Phone#: 575-258-4343 

ACH# Request# _Q 

Assistance Budget Program 
Agreement FY Appt· Ot·g Element 

max4 max7 max7 max9 

EPA XP-976307-
01 

/ /" h ./') 

fr'e_W~ ~ ~ --~ 

~ ~e~~ aooger - - . 
~ 

"VII;)IIU~ f1V2-/?v~ r7~ 
..... __ 

~e: 
I 

I certify that to the best of my knowledge and belief the data above are colTect 
and that all outlays were made in accordance with the grant conditions or other 
agreement and that pa~ntj~ dge and has not bee!IJJ1'1ous~y r~quested. 

APPROVALS: ~ '"' ,. 
Recipient Approving Official's Signature 

EPA Approving Official's Signature 

EPA Certifying Officer Approval 

----- ·---- - ---- -- - - - - - - -~ - - - -- -- -- -- --- --- -- - - -

Contact Person: William MolTis, Senior De:gutv VM Date: 3/9/10 
Fax #: 575-258-5361 

Cash on 
Hand:$ 0 

Site Mark 
Project Cost $Amount (X) if EPA 
max8 max7 Cr·edit Use only 

$~ 
¢ "- <i ~ 414 ~S' 
If 

Total Amount Requested $ )~-"" 6 

:1 (pf; 4:Y4 ~ 9~ 

3-<t- tO $ ________________ _ 

Date Approved EPA APPROVED AMOUNT 

For EPA Use Only 
Date Approved 

Page I of __ ! 

Date Approved 



' 

OMII COI'ITROL N0,2030.0020 
APPROVED: 1?130/02 
APPROVAL ~XPIRES: 12131/0!1 

. U.S. ENVIRONMENTAL PROTECTION AGENCY 

MBE/WBe UTILIZATION UNDER FEDERAL GRANTS, COOPERATIVE 

AGREEMeNTS, AND INTERAGeNCY AGREeMENTS . 

PART 1 (Reports are required even If no procurements are made during the reporting period) 

1A. fEDERAL FISCAL YEAR 18. REPORTING QUARTER (Oheok appropriate box) 

zoo_QL D 1'1(Dct·Dec) 0 zn<~ '{Jan-Mar) 0 3m {Apr-Jun) D 4" (Jui-Sep) JJl Annual 

10. REVISION HIGHLIGHT ITEMS TO BE REVISED AND PROVIDE EXPLANATION IN BLOCK No, 6 

Year. 
Quarter; 

ZA. FEDERAL FINANCIAL ASSISTANCE AGENCY SA. REPORTING RECIPIENT (Nama and Address) 

{EPA Ofiic~AtldreR~ ·ATTN: DBE Coordinator) Village of Ruidoso 
313 C'ree Meadows ~Drive 

Ruidoso, New Mexico 88.345 

28. REPORTING CONTACT 2G. PHONE: 3B. REPORTING CONTACT (Reolplenl) 30. PHONE: 

(EPA DSE Cootdlnalor) Willia'll). Morris 575-258-4343 

4A. FINAN DIAL ASSISTANCE AGREEMENT !D NUMBER 48, FEDERAL FINANCIAL ASSISTANCE PROGRAM 

(SRF Blale Reclpf;mts, Refer to llllilrueHons for Oomp!eUon of 4A, 5A, and OC) 

XP-976307-01 STAG 

6A. TOTALASSISTAJ\jQE AGREEMENT 56. Check and skip to Block 50. TOTAL PROCUREMENT AMOUNT THIS REPORTING 

AMOUNT No, 71f no procurements PERIOD (ONLY Include the amount not In any prior reporting 

EPA Share; $ 1,309,500.00 
and acoomp!lshmants 
ware made this reporting 

period and rocurements made by SRF Loan Rec!ptenlli and SuP. 

Raolpli!nle 

period. $ 1 r,os,soo oo 
589,275.00 0 

{Excl6 e procure men! amounts reported by Prime Conlrac\ors) 

Recipient Share: $ 

50. ACTUAL MBEIWBE PROCUREMENT ACCOMPLISHED THIS 5E. ACTUAL MBEfWBE PROCUREMENT ACCOMPLISHED THIS 

REPORTING PERIOD BY RECIPIENT {SRF Slale Reulplenls, Report REPORTING PERIOD BY LOAN RECIPIENTS, SUB-RECIPIENTS, 

6\ala Procur;~men\Ac!MUes Here] AND PRIME CONTRACTORS 

$ MBE $Woe $MBE $WBE 

Construo!loo Construction 1,531,554,16 

Equipment Equipment 
611981.00 

Services Services 

Supplies Suppllas 

TOTAL TOTAL 

6. COMMENTS: 

7, NAME OF AUTHORIZED REPRESENTATIVE TITLE 

William Morris Senior Deputy Village Manager 

S, ~fi'THORIZEORJ1; 
DATE 

; /r;//(11 . A.-a . ,.,_ ::.;, 

EPA FORM 57o0-52A- (5/96) available eleo!ronlcally at h\lo:II\'AYW.epa.gfvtosdbu//roo 52a.odf 

NOTE! THIS REPORT IS DUE 30 DAYS AFTER THE END OF !:ACH FEDERAL FISCAL QUARTER OR ANNUAL: 

SUBMISSION DATES ARE: January 30, Apr!l301 July 301 and October 30t 

~·ANNUAL REPORT 



-~--

MBE/WBE PROCUREMENTS MADE DURING REPO:e:ING P~RiOD EPA Financial Assistance Ag•·eement Number: )C - "'tt,.Jo?-o J 

-·····-

1. Procurement Made By 2. Business Enterprise 3. $Valueof 
Procurement 

Recipient ' Minority l ' Other Women ' ' ' 
' ' ' ' ' ' L v X ' 59' 801.00 "' ' ' ' ' ' ' ' ' 
' ' ' ' ' ' 1,471,753.16 ' X X ' 
' ' ' ' ' ' ' l 
' ' ' ,. 
' X X ' 61,981.00 ' ' 
' ' ' ' ' ' ' ' 
' ' ' ' ' ' ' ' 
' ' ' ' ' ' ' ' 
' ' ' ' ' ' L_ __ ----- ' i L -

A Type of product or service codes: 

1 = Construction . 2 =Supplies 

EPA FORM 5700-52A- (5/96) (Approval E.'<Pires 9/30102) 

4. Oateof 5. Type of 
Award Product or 
MM/00/YY ServicesA 

{Enter Code) · 

U/1.4/08 1 

9/24/08 l 

9/9/08 3A 

3:::: Services 
1\:Suslnos~ &;!vi~ 
B:::: Profas:i!oM! SB!Vices 
c .. Rep~ir swvtcw 
tJ .. f'cru01lll1 Smvi= 

6. Name/Address/Phone Number ofMBEIWBE 
Contractor or Vendor 

est-Tensioning Reinforcing Inc 
8612 Paseo Alameda·NE, Ste. D 
AlbuauerOll-e NM 87113(505)587-9729 

u.s. Electrical Corporation 
301 California St SE 
Albuaueraue NM 87108"(505) 260-1000 

Manuel Lujan Insurance 
PO Box ;3727 
AlbuquerqUe, NM 87190(505)652-7771 

.. --------

4 ::;::;:. Equipment 

---·- ,• -·------··-

. 



·'' 

XP-156 

CERTIFICATION OF LABOR STANDARDS 

I cettify that all the Labor Standards Contract Provisions of the specifications have been 

complied with during construction of water and/or wastewater infrastructure(s) known by 

the U. S. Enviromnental Protection Agency as 

XP-976307-01 , Phase !A- Sludge handling and UV Facilities- Ruidoso WWTP Project 
(Project Number) (Legal Name of Project) 

Signature of Authorized Representative 

William Morris, Senior Deputv Village Manager 
Name and Title 

*This is a suggested format. The grantee may substitute an equivalent format 

I 

I 
I 
I 

I 
: 



Form ApJi 'OMB NO. 2030-0020 Approval Expires 12/3/02 

~,EPA 
LOBBYING AND LITIGATION CERTIFICATION FOR GRANTS 

AND COOPERATIVE AGREEMENTS* 

INSTRUCTIONS: 
* At project completion, complete this form pursuant to the 2001 Department of Veterans Affairs and Housing and Urban 

Development, and Independent Appropriations Act, Public Law 106-377, Section 424 and 2000 Department of Veterans 

Affairs and Housing and Urban Development, and Independent Appropriations Act, Public Law 106-74, Section 426 and any 

other subsequent Appropriation Act requirements. 

Please mail this form to your EPA Grant Specialist within 90 days of project completion. DO NOT send this information to 

the Office of Management & Budget. 

Assistance Agreement Number(s): 

XP-976307-01 

I hereby certify that none of these funds have been used to engage in the lobbying of the Federal 

Government or in litigation against the United States unless authorized under existing law. 

w4:__~ Y/<t//?J 
Signature of the Chief Executive Officer Dati 

7 

William Morris 
Print Name 

Burden Statement- The annual public reporting and record keeping burden for this collection of information is estimated to average 5 minutes per 

respondent. Burden means the total time, effort, or financial resources expended by persons to generate, maintain, retain, or disclose or provide 

information to or for a Federal agency. This includes the time needed to review instructions; develop, acquire, install, and utilize technology and systems 

for the purposes of collecting, validating and verifying information, processing and maintaining information, and disclosing and providing information; 

adjust the existing ways to comply with any previously applicable instructions and requirements; train personnel to be able to respond to a collection of 

information; search data sources; complete and review the collection of information; and transmit or otherwise disclose the information. An agency may 

not conduct or sponsor, and a person is not required to respond to , a collection of information unless it displays a currently valid OMB control number. 

The OMB control numbers for EPA's regulations are listed in 40 CFR Part 9 and 48 CFR Chapter 15. 

Send comments on the Agency's need for this information, the accuracy of the provided burden estimates, and any suggested methods for minimizing 

respondent burden, including through the use of automated collection techniques to the Director, Regulatory Information Division, U.S. Environmental 

Protection Agency, Ariel Rios Building, 1200 Pennsylvania Avenue, N.W., Mail Code 3213A, Washington, DC 20460; and to the Office ofinformation 

and Regulatory Affairs, Office of Management and Budget, 725 171
h Street, N. W ., Washington, DC 20503, Attention: Desk Officer for EPA. Include the 

EPA ICR number and OMB control number in any correspondence. 

EPA Form 5700-53 (Rev. 7-02) 



State 'Of New Mexico 
Environment Department 
Construction.Programs Bureau 

CERTIFICATE OF SUBSTANTIAL COMPLETION 

Name of Project: Phase 1A- Sludge Handling and UV 

Facilities- Ruidoso WWTP Project 

CPB Project#: XP-976307-01 Phase 1A 

Project: Phase 1A- Sludge Handling and UV Facilities

Ruidoso WWTP Project 

Location: Village of Ruidoso, New Mexico 

Contract Work: 
Sludge Thickening & Dewatering Facilities, Digester Blowers, 

Aerobic Digester Structure, Ultraviolet Disinfection Facilities, 

Temporary Waste Activated Sludge Pump Station, Two Drain Lift 

Stations & associated Electrical Work. 

SUBSTANTIAL COMPLETION DATE: 

Contractor: Tatsch Construction 

Address:208 Highway 180 West 

Silver City, New Mexico 88061 

Contract No.: 08-001 

9/29/09- Digester Blowers, Aerobic Digester Structure and Associated Electrical Work. 

11/4/09 - UV Disinfection Facilities and Associated Electrical Work. 

11/12/09- Sludge Thickening and Dewatering Facilities, Temporary Waste Activated Sludge Pump Station, Two Drain Lift Stations and associated 

Electrical Work. 

1Z1 Complete 

Substantial Completion and warranty time periods affected are defined in the General Conditions of the Contract. All parties listed below have 
reviewed the work under this Contract and recommend issuance of the substantial completion. The Village of Ruidoso concurs with NMED's 
acceptance of the AlE's certification, will assume full possession and responsibility for the project or designated area, less punch list items, on the 
above listed Date. All warranties will start the day of substantial completion, with the exception of those items on the punch list, which will start on the 
dale of Final Acceptance. The responsibility of the Contractor for heat, light, other utilities and Builders' Risk Insurance required by the Contract 
ceases at Substantial Completion. Other required insurance remains the Contractor's responsibility until the Certificate of Final Acceptance is 
issued. 

PUNCH LIST: See Attached 
A list of items to be completed or corrected, prepared by the Architect/Engineer, checked and augmented as required by the Prime Contractor or 

Construction Manager is appended hereto. The failure to include any item on such list does not relieve the Contractor of the responsibiliiX ~;U.J ... 
complete all work in accordance with the Contract documents. I§ (EJJ-~ _- -

The Contractor shall complete or correct the work on the punch list appended hereto by 04L30!201 0. The punch list consists of ~s. 

Tatsch Construction 

Contractor 

Mo!zen~Corbin & Associates 

ArchitecUEngineer 

Village of Ruidoso, New Mexico 

Community Name 

Attachments: Punch List 

Mo. Day Year 

Representati~e ~ 

w~,-

Date 

lfjc\ <' 8 zo 'u 
Date 

:s/y/o 
liate 

ceft~ 

I:\RUIDOSO\RU!062~11_Phase 1A Construction\Cioseout Documents\Certificate of Substantial Completion Ruidoso 976307-01.doc 



Enginet. 1 S Construction Status R\.,,t1ort• 
Prepared for the 

New Mexico Environment Department 
Construction Programs Bureau 

*To be Submitted With Disbursement Request Form for each Construction Pay Application 

Project Name: 
Phase 1A -Sludge 

Village of Ruidoso 
Handling & Ultraviolet 

NMED Project Number: 

New Mexico 
Disinfection Facilities 

2008 

Project Report: 0 Interim 0 Final 0 Other 

Report Period From: 2/1/2010 To: 2/28/2010 

Field Orders Issued or Contemplated This Period: 

Change Orders Issued or Contemplated This Period: 

1 Change Order No. 1 for Change Proposals No. 1 through No. 9 ($22,505.16) 

2 Change Order No.2 for Change Proposals No. 10 through No. 16 $72,853.88 

3 Change Order No. 3 for Change Proposals No. 17 through No. 21 $ 14,695.41 

4 Change Order No. 4 for Change Proposals No. 22 through No. 29 $ 48,727.42 

5 Change Order No.5 for Change Proposals No. 31 and Adjustment to Bid Items $ (26, 776. 75) 

Original Contract Price: $ 6,794,274.00 Current Contract Price $6,881,268.80 

Original Completion Date or Days 7/3/2009 

CONTRACT TIME: Current Completion Date or Days 11/12/2009 

Days Remaining for Completion -108 

Percent Project is Complete 99% On Schedule? YesO No 0 

Briefly Describe Project Progress During This Period: 

1) Sludge Thickening/Dewatering Facilities: installed door hardware; painted piping; received O&M Manual for Generator. 

2) Aerobic Digester: manufacturer's startup on aerobic digester; installed outdoor lighting. 

3) Ultraviolet Disinfection Structure: completed electrical equipment installation; received O&M Manual for UV system. 

4) Change Order Tasks: completed work on CP#27- Relocate Propane Tanks; CP#31 -Force Account for Installing Owner 

Provided Equipment. 
5) Ultraviolet Disinfection System: Owner accepted Substantial Completion on November 4, 2009. 

6) Sludge Handling Facilities and Support Systems: Owner accepted Substantial Completion on November 12, 2009. 

Issues Addressed During This Period (Indicate Any Issues That Remain Unresolved): 

Engineer's Attestation: Owner Concurrence: 

/(?;R//1~ k_· ~, 
X ~ ' ·ro 

v 

Ron Mosher, P.E., Molzen-Corbin & Associates Village of Ruidoso, New Mexico 



\ ( Page 1 of 7 Pages 

APPtiCATION AND CERTIFICATE FOR PAYMENl 

TO: Villiage of Ruidoso 
• 313 Cree Meadows Drive 

Ruidoso, NM 88345 

PROJECT: Phase lA- Sludge Handling 

and Ultraviolet Disinfection 

Facilities 2008 

APPLICATION NO.: 13A 

FINAL 
Distribution to: 

[ 1 OWNER 

[ 1 ARCHITECT 

PERIOD TO: 28-Feb-1 0 [ 1 CONTRACTOR 

FROM: Tatsch Construction, Inc. 

(Contractor) 208 Highway 180 West 

VIA: Angel Campos [ 1 

(AlE) Molzen-Corbin & Associates, P.A. [ 1 

Silver City, New Mexico 88061 

CONTRACT FOR: General Constr uction 

CONTRACTORS APPLICATION FOR PAYMENT 

CHANGE ORDER SUMMARY 

Change orders approved in ADDITIONS DEDUCTIONS 

previous months by Owner 

Number Date Approved 
1 12-Mar-09 $22,505.16 

2 22-Apr-09 $72,853.88 

3 17-Jun-09 $14,695.41 

4 22-0ct-09 $48,727.42 

5 15-Dec-09 $26,776.75 

Approved this Month 

Number Date Approved 

NA NA 

TOTALS $136,276.71 $49,281.91 

Net Change by Change Orders $86,994.80 

The undersigned Contractor certifies that to the best of the 

Contractors knowledge, information and belief the Work covered 

this Application for Payment has been completed in accordance 

with the Contract Documents, that all amounts have been paid by 

the Contractor for Work for which previous Certificates for 

Payment were issued and payments received from the Owner, 

and that current payment shown herein is now due. 

CONTRACTOR: Tatsch Construction, Inc. 

By: 2-Mar-10 

Richard A. Rogers, Vice President 

ENGINEER'S CERTIFICATE FOR PAYMENT 

In accordance with the Contract Documents, based on on-site 

observations and the data comprising the above application, the 

Engineer certifies to the Owner that to the best of the Engineer's 

knowledge, information and belief the Work has progressed as 

indicated, the quality of the Work is in accordance with the 

Contract Documents, and the Contractor is entitled to payment of 

the AMOUNT CERTIFIED. 

OWNER'S AUTHORIZATION FOR PAYMENT 

By: Date: 

2701 Miles Road, SE PROJECT NO.: 

A lbuquerque, NM 87106 

CONTRACT DATE: 22-Sep-08 

Application is made for Payment, as shown below, in connection with the 

Contract. Continuation Sheet is attached. 

1. ORIGINAL CONTRACT SUM .... .. . . .. . .. ... .... . .. $6,794,274.00 

2. Net change by Change Orders .... . . . ... • ........... ---'-$""8=-6"',9::-:9:-:4-=.8:-:0-

3. CONTRACT SUM TO DATE . . . . . . . . . . . . . . . . . . . . . . . . $6,881,268.80 __ .:__....:..._ _ _ 
Lines 4 through 8 should not include taxes. 

4. Total Completed & Stored to Date ......... .. ...... . $6,881,268.80 
- - --- --

(Column G on Continuation Sheet) 
5. Retainage: 

Total Retainage is total 

in Column I on Continuation Sheet(s)) ...... . . . ....... . ..... . . 

6. Total Earned Less Reta inage .... .... . .. . ... .. • . . . .. --$-=-6-=-,8""8=-t=-,2=-6""8"".8""0-

(Line 4 less Line 5) 

7. Less Previous Certificates For Payment . . . . . . . . . . . . . . . $6,750,597.55 __ ....:..___;_ _ _ _ 
(Line 6 from prior Certificate) 

8. Current Payment Due . . ..... .. .............. .. .. . . $130,671.25 
-----=----

9. Plus Applicable Taxes at 5.3 750% $7,023.58 

10. Current Payment Due Including Taxes ... ... . ... __ $;;..1;;.;3;..;.7..:.,6;.;.9_;4..;,;.8;..;;3_ 

11 . Balance To Finish, Plus Retainage . .. ..... . . . .... ... . --- - - - -
(excluding taxes) 

RECEIVED 

~1/\H 0 4 7010 

AMOUNT CERTIFIED 

(Attach explanation if amount certified differs from the amount applied for.) 
ENGINEER: Molzen-Corbin & Associates 

Date: 3jq{~JO 

By: h 



CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 

Contractor's signed Certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply 

A B c D I E 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 

NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 

(D+E) 

1.00 B1d Item No.1- Sludge Thickening and Dewatering Fac1 1ties 

1.01 Supervision, layout and Temporary Facilities 187,834.00 187,834.00 

1.02 Structural Excavation 110,087.00 110,087.00 

1.03 Structural Backfill 122,582.00 122,582.00 

1.04 Concrete Formwork 79,775.00 79,775.00 

1.05 Concrete Place and Finish 101,951.00 101,951.00 

1.06 Reinforcing Materials 28,788.00 28,788.00 

1.07 Reinforcing Installation 14.439.00 14,439.00 

1.08 Masonry 92,764.00 92,764.00 

1.09 Structural & Misc. Metals Materials 43,289.00 43,289.00 

1.10 Structural & Misc. Metals Installation 61,284.00 61,284.00 

1.11 Perimeter Insulation 9,539.00 9,539.00 

1.12 Joint Sealants 3,753.00 3,753.00 

1.13 Glazing 367.00 367.00 

1.14 Hollow Metal and Hardware Materials 15,034.00 15,034.00 

1.15 Hollow Metal and Hardware Installation 2,687.00 2,418.30 268.70 

1.16 Overhead Doors- Materials & Installation 13,871.00 13,871.00 

1.17 Kalwa!! Glazing Panels 6,398.00 6,398.00 

1.18 Metal Stud Framing & Furring Materials 20,292.00 20,292.00 

1.19 Metal Stud Framing & Furring Installation 6,963.00 6,963.00 

1.20 Batt Insulation 3,796.00 3,796.00 

1.21 Painting -Interior Masonry 5,155.00 5,155.00 

1.22 Painting - Exterior Masonry 4,468.00 4,468.00 

1.23 Painting - Piping 5,087.00 4,323.95 763.05 

1.24 Painting - Structural Steel 28,010.00 28,010.00 

1.25 Painting - Miscellaneous Metals 1,822.00 1,822.00 

1.26 Painting -Concrete Slabs 21,367.00 21,367.00 

1.27 Specialties Materials 6,247.00 6,247.00 

1.28 Specialties Installation 1,966.00 1,966.00 

1.29 Rotary Lobe Sludge Pumps Materials 53,640.00 53,640.00 

1.30 Rotary Lobe Sludge Pumps Startup & Training ~824.00 2,824.00 

1.31 End Suction Centrifugal Pumps Materials 30,950.00 30,950.00 

1.32 End Suction Centrifugal Pumps Startup & Training 1,629.00 1,629.00 

1.33 Positive Displacement Blowers Materials 121,558.00 121,558.00 

1.34 Positive Displacement Blowers Startup & Training 6,398.00 6,398.00 

1.35 Contractor Furnished Process Equipment Installation 18,468.00 18,468.00 

1.36 (Miner Furnished Poo/mer System Installation 727.00 727.00 

1.37 Owner Furnished Gravity/Belt Thickener Installation 21,769.00 21,769.00 

1.38 OWner Furnished Conveyor Installation 9,776.00 9,776.00 

1.39 Pre-engineered Metal Building Materials 120,744.00 120,744.00 

1.40 Pre-e~ineered Metal Building Erection 42,036.00 42,036.00 

1.41 Structural Supports for Monorail Hoists 35,346.00 35,346.00 

1.42 Monorail Hoists 18,619.00 18,619.00 

1.43 Process Piping - Materials 82,189.00 82,189.00 

1.44 Process Piping -Installation 37,866.00 37,866.00 

1.45 Plug Valves Materials 8,109.00 8,109.00 

1.46 Swing Check Valves Materials 2,254.00 2,254.00 

1.47 Pipe Expansion Joint Materials 4,328.00 4,328.00 

1.48 Pressure Tank Materials 11,347.00 11,347.00 

1.49 Mechanical Permit 271.00 271.00 

1.50 HVAC Rough-in 18.488.00 18,488.00 

1.51 HVAC Equipment Installation 16,550.00 16,550.00 

1.52 HVAC Equipment Materials 27,109.00 27,109.00 

1.53 HVACTrim 1.410.00 1,410.00 

1.54 Underground Drain Waste and Vent- Mafl & lnsfn 19,952.00 19,952.00 

1.55 Above Ground DWV and Potable Water- Mafl & lnst'n 16,157.00 16,157.00 

1.56 Above Ground LP Gas and LP Tanks- Mat'! & lnst'n 19,302.00 19,302.00 

1.57 Plumbing Fixtures- Mat'l & lnst'n 16,390.00 16,390.00 

1.58 Underground LP Gas 3,242.00 3,242.00 

1.59 Pipe Insulation 1,952.00 1,952.00 

Subtotal 1,771.015.00 1,769,983.25 1,031.75 

Page 2 of 7 Pages 

APPLICATION NUMBER: 13A 
APPLICATION DATE: 2-Mar-10 

PERIOD TO: 28-Feb-10 
PROJECT NO .. 

F G H 

MATERIALS TOTAL % BAlANCE 
PRESENTLY COMPLETED (GIG) TO FINISH 

STORED AND STORED (C-G) 

(NOT IN TO DATE 

OORE) (O+E+F) 

187,834.00 100.00 
110,087.00 100.00 
122,582.00 100.00 

79,775.00 100.00 
101,951.00 100.00 

28,788.00 100.00 
14,439.00 100.00 
92,764.00 100.00 
43,289.00 100.00 
61,284.00 100.00 
9,539.00 100.00 
3,753.00 100.00 

367.00 100.00 
15,034.00 100.00 
2,687.00 100.00 

13,871.00 100.00 
6,398.00 100.00 

20,292.00 100.00 
6,963.00 100.00 
3,796.00 100.00 
5,155.00 100.00 
4,468.00 100.00 
5,087.00 100.00 

28,010.00 100.00 
1,822.00 100.00 

21,367.00 100.00 
6,247.00 100.00 
1,966.00 100.00 

53,640.00 100.00 
2,824.00 100.00 

30,950.00 100.00 
1,629.00 100.00 

121,558.00 100.00 
6,398.00 100.00 

18.468.00 100.00 
727.00 100.00 

21,769.00 100.00 
9,776.00 100.00 

120,744.00 100.00 
42,036.00 100.00 
35,346.00 100.00 
18,619.00 100.00 
82,189.00 100.00 
37,866.00 100.00 
8,109.00 100.00 
2,254.00 100.00 
4,328.00 100.00 

11,347.00 100.00 
271.00 100.00 

18,488.00 100.00 
16,550.00 100.00 
27,109.00 100.00 

1,410.00 100.00 
19,952.00 100.00 
16,157.00 100.00 
19,302.00 100.00 
16,390.00 100.00 

3,242.00 100.00 
1,952.00 100.00 

1,771,015.00 

I 
RETAINAGE 



( 
CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 

Contractor's signed Certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable reta inage for line items may apply 

A B c D E 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 

NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 

(D+E) 

-(bcifance brought forward) 1,771,015.00 1,769,983.25 1,031.75 

1.60 Electrical Mobilization 19,240.00 19,240.00 

1.61 Electrical Equipment Materials 230,255.00 230,255.00 

1.62 Electrical Equipment Installation 45,945.00 45,945.00 

1.63 Light Fixtures Materials 12,439.00 12,439.00 

1.64 Light Fixtures Installation 9,651.00 9,651.00 

1.65 Generator Materials 39,037.00 39,037.00 

1.66 Generator Installation 5,639.00 5,639.00 

1.67 Conduit Materials 80,569.00 80,569.00 

1.68 Conduit Installation 70,918.00 70,918.00 

1.69 Cable Materials 69,756.00 69,756.00 

1.70 Cable Installation 49,122.00 49,122.00 

1.71 Instrumentation & Controls Materials 244,525.00 244,525.00 

1.72 Instrumentation & Controls Installation 46,519.00 46,519.00 

1.73 Instrumentation and Controls Testing & Startup 16,262.00 16,262.00 

Total for Bid Item 111 2, 710,892.00 2,670,823.25 40,068.75 

2.00 Bid Item No. 2- Aerobic Digester Structure 

2.01 Layout and Temporary Facilities 7,328.00 7,328.00 

2.02 Structural Excavation and Backfill 8,558.00 8,558.00 

2.03 Concrete Formwork 182,560.00 182,560.00 

2.04 Concrete Place and Finish 205,965.00 205,965.00 

2.05 Reinforcing Materials 112,345.00 112,345.00 

2.06 Reinforcing Installation 71,113.00 71 '1 13.00 

2.07 Structural & Misc. Metals Materials 40,055.00 40,055.00 

2.08 Structural & Misc. Metals Installation 9,467.00 9,467.00 

2.09 Painting - Interior Concrete Coatings 94,189.00 94,189.00 

2.10 Painting - Exterior Concrete Coatings 11,357.00 11 ,357.00 

2.11 Painting - Piping 2,912.00 2,912.00 

2.12 Submersible Mixers Materials 75,027.00 75,027.00 

2.13 Submersible Mixers Startup & Training 3,948.00 3,948.00 

2. 14 Aeration Equipment Materials 554,863.00 554,863.00 

2.15 Aeration Equipment Startup & Training 29,204.00 21 ,903.00 7,301 .00 

2.16 Stop Plates Materials 15,085.00 15,085.00 

2.17 Process Equipment Installation 30,097.00 30,097.00 

2.18 Process Piping -Materials & Installation 22,543.00 22,543.00 

2. 19 Butterfly Valves Materials 32,054.00 32,054.00 

2.20 Electrical Equipment Materials 2,190.00 2,190.00 

2.21 Electrical Equipment Installation 2,388.00 2,388.00 

2.22 Light Fixtures Materials 4.412.00 4,412.00 

2.23 Light Fixtures Installation 1,982.00 1,982.00 

2.24 Conduit Materials 18,460.00 18,460.00 

2.25 Conduit Installation 14,392.00 14,392.00 

2.26 Cable Materials 10,323.00 10,323.00 

2.27 Cable Installation 9,073.00 9,073.00 

2.28 Instrumentation & Controls Materials 21,276.00 21,276.00 

2.29 Instrumentation & Controls Installation 13,339.00 13,339.00 

2.30 Instrumentation and Controls Testing & Startup 3,129.00 3,129.00 

Total for Bid Item 112 1,609,634.00 1,600,351.00 9,283.00 

Subtotal 4,320,526.00 4,271,174.25 49,351.75 

( Page 3 of 7 Pages 

APPLICATION NUMBER: 13A 

APPLICATION DATE: 2-Mar-10 
PERIOD TO: 28-Feb-10 

PROJECT NO · .. 
F G H 

MATERIALS TOTAL % BALANCE 

PRESENTLY COMPLETED (GIG) TO FINISH 

STORED AND STORED (C-G) 

(NOT IN TO DATE 

DORE) (D+E+F) 
1,7 r1,015.uu 

19,240.00 100.00 
230,255.00 100.00 
45,945.00 100.00 
12,439.00 100.00 
9,651 .00 100.00 

39,037.00 100.00 
5,639.00 100.00 

80,569.00 100.00 
70,918.00 100.00 
69,756.00 100.00 
49,122.00 100.00 

244,525.00 100.00 
46,519.00 100.00 
16,262.00 100.00 

2,710,892.00 100.00 

7,328.00 100.00 
8,558.00 100.00 

182,560.00 100.00 
205,965.00 100.00 
112,345.00 100.00 

71,113.00 100.00 
40,055.00 100.00 

9,467.00 100.00 
94,189.00 100.00 
11,357.00 100.00 
2,912.00 100.00 

75,027.00 100.00 
3,948.00 100.00 

554,863.00 100.00 
29,204.00 100.00 
15,085.00 100.00 
30,097.00 100.00 
22,543.00 100.00 
32,054.00 100.00 
2,190.00 100.00 
2,388.00 100.00 
4,412.00 100.00 
1,982.00 100.00 

18,460.00 100.00 
14,392.00 100.00 
10,323.00 100.00 

9,073.00 100.00 
21,276.00 100.00 
13,339.00 100.00 

3,129.00 100.00 
1,609,634.00 100.00 

4,320,526.00 

I 
RETAINAGE 



( 
CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 

Contractor's signed Certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retain age for line items may apply 

A B c D E 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 

NO. VALUE FROM PREVIOUS THIS PERIOD 
APPLICATION 

(D•E) 

(balance brought forward) 4,615,339.00 4,565,987.25 49,351.75 

4.00 Bid Item No. 4. Temporary WAS Pump Station 

4.01 Layout and Temporary Facilities 673.00 673.00 

4.02 Demolition 494.00 494.00 

4.03 General Excavation and Backfill 1,621.00 1,621.00 

4.04 Concrete 920.00 920.00 

4.05 Misc. Metals Materials 1,918.00 1,918.00 

4.06 Misc. Metals Installation 797.00 797.00 

4.07 Rotary Lobe Sludge Pump Materials 19,255.00 19,255.00 

4.08 Rotary Lobe Sludge Pump Startup & Training 1,013.00 1,013.00 

4.09 Process Equipment Installation 1,153.00 1,153.00 

4.10 Hot Box Materials 12,608.00 12,608.00 

4.11 Hot Box Installation 573.00 573.00 

4.12 Process Piping - Mat'l & lnsrn 8,291.00 8,291.00 

4.13 Plug Valve Materials 385.00 385.00 

4.14 Air Release Valve Materials 1,703.00 1,703.00 

4.15 Pipe Expansion Joint Materials 562.00 562.00 

4.16 Electrical Equipment Materials 5,033.00 5,033.00 

4.17 Electrical Equipment Installation 4,400.00 4,400.00 

4.18 Conduit Materials 9,897.00 9,897.00 

4.19 Conduit Installation 8,528.00 8,528.00 

4.20 Cable Materials 2,272.00 2,272.00 

4.21 Cable Installation 2,239.00 2,239.00 

4.22 Instrumentation & Controls Materials 11 ,084.00 11,084.00 

4.23 Instrumentation & Controls Installation 3,099.00 3,099.00 

4.24 Instrumentation and Controls Testing & Startup 2,262.00 2,262.00 

Total for Bid Item #4 100,780.00 100,780.00 

5.00 Bid Item No. 5 ·Demolition of Existing Structures 

5.01 Demolition 112,686.00 112,686.00 

6.00 Bid Item No. 6. Site Grading and Paving Work 

6.01 Layout 6,053.00 6,053.00 

6.02 Reclamation Seeding 8,872.00 8,872.00 

6.03 Site Excavation and Backfill 25,275.00 25,275.00 

6.04 Asphalt Paving and Base Course 89,173.00 89,173.00 

6.05 Riprap 60,011.00 60,01 1.00 

Total for Bid Item #6 189,384.00 189,384.00 

7.00 Bid Item No. 7- Yard Piping 
7.01 Layout 11,862.00 11 ,862.00 

7.02 Demolition 7,579.00 7,579.00 

7.03 General Excavation and Backfill 1,332.00 1,332.00 

7.04 Asphalt Patching 10,614.00 10,614.00 

7.05 Concrete Formwork 5,852.00 5,852.00 

7.06 Concrete Place and Finish 11,865.00 11 ,865.00 

7.07 Reinforcing 1,588.00 1,588.00 

7.08 Misc. Metals Materials 24,641.00 24,641.00 

7.09 Misc. Metals Installation 645.00 645.00 

7.10 Utility Excavation 49,688.00 49,688.00 

7. 11 Utility Backfill 79,623.00 79,623.00 

7. 12 Precast Manholes Materials 22,524.00 22,524.00 

7.13 Precast Manholes Installation 4,823.00 4,823.00 

7.14 Process Piping Materials 150,844.00 150,844.00 

7. 15 Process Piping Installation 69,483.00 69,483.00 

7.16 Plug Valve Materials 4,849.00 4,849.00 

7.17 Total for Bid Item #7 457,812.00 457,812.00 

Subtotal 5,476,001.00 5,426,649.25 49,351 .75 

( Page 5 of 7 Pages 

APPLICATION NUMBER: 13A 

APPLICATION DATE: 2-Mar-10 
PERIOD TO: 28-Feb-1 0 

PROJECT NO · .. 
F G H 

MATERIALS TOTAL % BALANCE 

PRESENTLY COMPLETED (GIC) TO FINISH 

STORED AND STORED (C-G) 

(NOT IN TO DATE 
DORE) (D•E•F) 

4,ti15,JJ9.0U 

673.00 100.00 
494.00 100.00 

1,621.00 100.00 
920.00 100.00 

1,918.00 100.00 
797.00 100.00 

19,255.00 100.00 
1,013.00 100.00 
1,153.00 100.00 

12,608.00 100.00 
573.00 100.00 

8,291.00 100.00 
385.00 100.00 

1,703.00 100.00 
562.00 100.00 

5,033.00 100.00 
4,400.00 100.00 
9,897.00 100.00 
8,528.00 100.00 
2,272.00 100.00 
2,239.00 100.00 

11,084.00 100.00 
3,099.00 100.00 
2,262.00 100.00 

100,780.00 100.00 

112,686.00 100.00 

6,053.00 100.00 
8,872.00 100.00 

25,275.00 100.00 
89,173.00 100.00 
60,011.00 100.00 

189,384.00 100.00 

11,862.00 100.00 
7,579.00 100.00 
1,332.00 100.00 

10,614.00 100.00 
5,852.00 100.00 

11,865.00 100.00 
1,588.00 100.00 

24,641.00 100.00 
645.00 100.00 

49,688.00 100.00 
79,623.00 100.00 
22,524.00 100.00 
4,823.00 100.00 

150,844.00 100.00 
69,483.00 100.00 
4,849.00 100.00 

457,81 2.00 100.00 

5,476,001.00 

I 
RETAINAGE 



( 
CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 

Contractor's signed Certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply 

A B c D E 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 

NO. VALUE FROM PREVIOUS THIS PERIOD 
APPLICATION 

(D+E) 

(balance brought forward) 4,320,526.00 4,271, 174.£:> 4l:l,Jol.75 

3.00 Bid Item No. 3 -Building and Thickener Drain Lirt Stations 

3.01 Layout and Temporary Facilities 5,468.00 5,468.00 

3.02 Demolition 6,731.00 6,731.00 

3.03 General Excavation and Backfill 2,722.00 2,722.00 

3.04 Concrete Formwork 6,353.00 6,353.00 

3.05 Concrete Place and Finish 15,584.00 15,584.00 

3.06 Reinforcing Materials 3,053.00 3,053.00 

3.07 Reinforcing Installation 2,131.00 2,131.00 

3.08 Structural & Misc. Metals Materials 10,775.00 10,775.00 

3.09 Structural & Misc. Metals Installation 6,187.00 6,187.00 

3.10 Painting- Manhole Interior Concrete 17,889.00 17,889.00 

3.11 Painting - Piping 3,188.00 3,188.00 

3.12 Painting -Structural Steel 1,895.00 1,895.00 

3.13 Painting - Exterior Concrete Slab 1,377.00 1,377.00 

3.14 Submersible Sewage Pumps Materials 78,049.00 78,049.00 

3.15 Submersible Sewage Pumps Startup & Training 4,108.00 4,108.00 

3.16 Process Equipment Installation 3,309.00 3,309.00 

3.17 Monorail Hoists and Structural Supports - Mart & lnsrn 19,016.00 19,016.00 

3.18 Precast Manholes Materials 24,536.00 24,536.00 

3.19 Precast Manholes Installation 5,322.00 5,322.00 

3.20 Process Piping -Materials & Installation 26,496.00 26,496.00 

3.21 Plug Valves Materials 1,559.00 1,559.00 

3.22 Electrical Equipment Materials 2,687.00 2,687.00 

3.23 Electrical Equipment Installation 2,270.00 2,270.00 

3.24 Light Fixtures Materials 1,662.00 1,662.00 

3.25 Light Fixtures Installation 1,456.00 1,456.00 

3.26 Conduit Materials 10,041.00 10,041 .00 

3.27 Conduit Installation 7,806.00 7,806.00 

3.28 Cable Materials 2,717.00 2,717.00 

3.29 Cable Installation 2,396.00 2,396.00 

3.30 Instrumentation & Controls Materials 10,546.00 10,546.00 

3.31 Instrumentation & Controls lnslal!ation 4,046.00 4,046.00 

3.32 Instrumentation and Controls Testing & Startup 3,438.00 3,438.00 

Total for Bid Item 113 294,813.00 294,813.00 

Subtotal 4,615,339.00 4,565,987.25 49,351.75 

( Page 4 of 7 Pages 

APPLICATION NUMBER: 13A 
APPLICATION DATE: 2-Mar-10 

PERIOD TO: 28-Feb-10 
PROJECT NO · .. 

F G H 

MATERIALS TOTAL % BALANCE 

PRESENTLY COMPLETED (GJC) TO FINISH 

STORED AND STORED (C-G) 

(NOT IN TO DATE 
DORE) (D+E+F) 

4,J£U,5£t5.0U 

5,468.00 100.00 
6,731.00 100.00 
2,722.00 100.00 
6,353.00 100.00 

15,584.00 100.00 
3,053.00 100.00 
2,131.00 100.00 

10,775.00 100.00 
6,187.00 100.00 

17,889.00 100.00 
3,188.00 100.00 
1,895.00 100.00 
1,377.00 100.00 

78,049.00 100.00 
4,108.00 100.00 
3,309.00 100.00 

19,016.00 100.00 
24,536.00 100.00 
5,322.00 100.00 

26,496.00 100.00 
1,559.00 100.00 
2,687.00 100.00 
2,270.00 100.00 
1,662.00 100.00 
1,456.00 100.00 

10,041.00 100.00 
7,806.00 100.00 
2,717.00 100.00 
2,396.00 100.00 

10,546.00 100.00 
4,046.00 100.00 
3,438.00 100.00 

294,813.00 100.00 

4,615,339.00 

I 
RETAINAGE 



' . 
( 

CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 

Contractor's signed Certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply 

A B c D E 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 

NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 

(D+E) 

(balance brought 101ward) 5,476,001.00 5,426,649.25 49,351.75 

8.00 Bid Item No. 8 - Electrical Site Work 

8.01 Layout 2,134.00 2,134.00 

8.02 Concrete and Reinforcing 1,908.00 1,908.00 

8.03 Misc. Metals 3,249.00 3,249.00 

8.04 Electrical Equipment Materials 37,710.00 37,710.00 

8.05 Electrical Equipment Installation 29,184.00 29,184.00 

8.06 Light Fixtures Materials 19,237.00 19,237.00 

8.07 Light Fixtures Installation 13,772.00 13,772.00 

8.08 Trench & Backfill 15,507.00 15,507.00 

8.09 Conduit Materials 71,812.00 71,812.00 

8.10 Conduit Installation 53,089.00 53,089.00 

8.11 Cable Materials 123,950.00 123,950.00 

8.12 Cable Installation 75,310.00 75,310.00 

Total for Bid Item #8 446,862.00 446,862.00 

9.00 Bid Item No. 9- Select Engineering Fill 

9.01 SOOCY@$56.19 Budgeted. Only 244CY@56.19 Bille<i 
1-

28,095.00 12,586.56 15,508.44 
1-

10.00 Bid Item No.10- Ultraviolet Disinfection Structure 

10.01 Layout 1,595.00 1,595.00 

10.02 Structural Excavation and Backfill 86,745.00 86,745.00 

10.03 Concrete Formwork 39,579.00 39,579.00 

10.04 Concrete Place and Finish 38,853.00 38,853.00 

10.05 Reinforcing Materials 8,935.00 8,935.00 

10.06 Reinforcing Installation 6,173.00 6,173.00 

10.07 Structural & Misc. Metals Materials 49,588.00 49,588.00 

10.08 Structural & Misc. Metals Installation 3,832.00 3,832.00 

10.09 Painting - Interior Concrete 15,482.00 15,482.00 

10.10 Painting - Exterior Concrete 826.00 826.00 

10.11 Painting - Piping 1,201.00 1,201.00 

10.12 Painting - Structural Steel 1,004.00 1,004.00 

10.13 UV Disinfection Equipment Materials 95,828.00 95,828.00 

10.14 UV Disinfection Equipment Startup & Training 5,044.00 5,044.00 

10.15 Submersible Pumps Materials 48,571.00 48,571.00 

10.16 Submersible Pumps Startup & Training 2,557.00 2,557.00 

10.17 Slide Gates Materials 21 '134.00 21,134.00 

10.18 Process Equipment Installation 11,070.00 11,070.00 

10.19 Fiberglass Shelter Materials 8,653.00 8,653.00 

10.20 Fiberglass Shelter Installation 441.00 441.00 

10.21 Parshall Flume Materials 5,015.00 5,015.00 

10.22 Parshall Flume Installation 2,663.00 2,663.00 

10.23 Monorail Hoists and Structural Supports- Mafl & lnsrn 17,614.00 17,614.00 

10.24 Jib Cranes Materials 3,483.00 3,483.00 

10.25 Jib Cranes Installation 616.00 616.00 

10.26 Utility Excavation and Backfill 3,258.00 3,258.00 

10.27 Process Piping - Mat'l & lnsfn 24,278.00 24,278.00 

10.28 Plug Valves Materials 1,359.00 1,359.00 

10.29 Electrical Equipment Materials 11 ,786.00 11,786.00 

10.30 Electrical Equipment Installation 4,587.00 2,293.50 2,293.50 

10.31 Conduit Materials 6,837.00 6,837.00 

10.32 Conduit Installation 3,684.00 3,684.00 

10.33 Cable Materials 5,012.00 5,012.00 

10.34 Cable Installation 2,761 .00 2,761.00 

10.35 Instrumentation & Controls Materials 8,282.00 8,282.00 

10.36 Instrumentation & Controls Installation 2,633.00 2,633.00 

10.37 Instrumentation and Controls Testing & Startup 2,337.00 2,337.00 

Total for Bid Item #1 0 553,316.00 455,194.50 98,121 .50 

Subtotal 6,504,274.00 6,341,292.31 162,981.69 
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2,134.00 100.00 
1,908.00 100.00 
3,249.00 100.00 

37,710.00 100.00 
29,184.00 100.00 
19,237.00 100.00 
13,772.00 100.00 
15,507.00 100.00 
71,812.00 100.00 
53,089.00 100.00 

123,950.00 100.00 
75,310.00 100.00 

446,862.00 100.00 

28,095.00 100.00 

1,595.00 100.00 
86,745.00 100.00 
39,579.00 100.00 
38,853.00 100.00 
8,935.00 100.00 
6,173.00 100.00 

49,588.00 100.00 
3,832.00 100.00 

15,482.00 100.00 
826.00 100.00 

1,201.00 100.00 
1,004.00 100.00 

95,828.00 100.00 
5,044.00 100.00 

48,571.00 100.00 
2,557.00 100.00 

21,134.00 100.00 
11,070.00 100.00 
8,653.00 100.00 

441.00 100.00 
5,015.00 100.00 
2,663.00 100.00 

17,614.00 100.00 
3,483.00 100.00 

616.00 100.00 
3,258.00 100.00 

24,278.00 100.00 
1,359.00 100.00 

11,786.00 100.00 
4,587.00 100.00 
6,837.00 100.00 
3,684.00 100.00 
5,012.00 100.00 
2,761.00 100.00 
8,282.00 100.00 
2,633.00 100.00 
2,337.00 100.00 

553,316.00 100.00 

6,504,274.00 
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( 
CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 

Contractor's signed Certification is attached. 

In tabulations below, amounts are stated to the nearest dollar. 

Use Column I on Contracts where variable retainage for line items may apply 

A B c D E 

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 

NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 

(D+E) 

(balance brought forward) 6,504,274.00 6,341,292.31 162,981.69 

11 .00 Bid Item No.11 ·Mobilization, Insurance and Bonds 

11.01 Insurance and Bonds 96,182.00 96,182.00 

11 .02 Permit 9,438.00 9,438.00 

11 .03 Mobilization 54,380.00 54,380.00 

Total for Bid Item #11 160,000.00 160,000.00 

12.00 Bid Item No.12. Demobilization 

12.01 Demoilization 40,000.00 40,000.00 

13.00 Bid Item No.13 ·Electrical Service Allowance 29,049.39 29,049.39 

13.10 OCEC Installation plus Main Transformer 30,950.61 30,950.61 

14.00 Bid Item No.14 ·Testing Services Allowance -14,653.94 -14,653.94 

14.01 Testing Laboratories, Inc. lnv.#9684 29-Nov-08 2,062.93 2,062.93 

14.02 Testing Laboratories, Inc. lnv.#9690 31-Dec-08 2,832.63 2,832.63 

14.03 Testing Laboratories, Inc. lnv.#9696 30-Jan-09 3,111.05 3,111.05 

14.04 Testing Laboratories, lnc. lnv.#9703 27-Feb-09 5,787.26 5,787.26 

14.05 Testing Laboratories, Inc. lnv.#9709 31-March-09 5,840.48 5,840.48 

14.06 Testing Laboratories, Inc. lnv.#9715 30-April-09 9,214.91 9,214.91 

14.07 Testing Laboratories, Inc. lnv.#9719 31-May-09 6,346.81 6,346.81 

14.08 Testing Laboratories, Inc. lnv.#9724 30-June-09 4,712.27 4,712.27 

14.09 Testing Laboratories, Inc. lnv.#9728 31-July-09 2,239.23 2,239.23 

14.10 Testing Laboratories, Inc. lnv.#9736 31-Aug-09 2,267.18 2,267.18 

14.1 1 Testing Laboratories, Inc. lnv.#9745 30-0ct-09 239.19 239.19 

15.00 Change Order #1 
15.01 Add Pipe Bollards 1,358.56 1,358.56 

15.02 Add Check Valves to Sludge Service 1,475.04 1,475.04 

15.03 Delete type 9 Yard Lighting -34,007.74 -34,007.74 

15.04 Post Bid Owner Clarifications to Bid Documents 

15.05 Change TEMP WAS Power Feed -1,147.60 -1,147.60 

15.06 Add Valves on Mix Tank Drain Lines 1,018.67 1,018.67 

15.07 Re-route Line 3 through Drying Bed No. 6 3,399.43 3,399.43 

15.08 Add 61nch PVC Casing for Phase 1B 7,005.40 7,005.40 

15.09 Relocate Main Electrical Power Service per Dwgs -1,606.92 -1,606.92 

16.00 Change Order #2 
16.01 New 8' Drain Line to Lift Station 58,222.04 58,222.04 

16.02 Extend UV Structure for Finger Weir Design 4,786.23 4,786.23 

16.03 Change Voltage on 1 0' Butterfly Valve Actuators 1,218.23 1,218.23 

16.04 Line 1 Modifications 5,029.55 5,029.55 

16.05 Install Digester Hoist Pad and Rail Gates 2,359.88 2,359.88 

16.06 Modify UV Structure for Slide Gate Blackouts 549.94 549.94 

16.07 Add Waterstop Material to Inner Digester Walls 688.01 688.01 

17.00 Change Order 113 
17.01 CP#17 • 2" WAW to UV Structure 5,972.80 5,972.80 

17.02 CP#18 - 2' WAW to Polymer Feed w/ Filters 5,412.16 5,412.16 

17.03 CP#19 -Add Louver 585.10 585.10 

17.04 CP#20 · Extra Grating Supports @ UV 1,943.37 1,943.37 

17.05 CP#21 -Change Drain Line 16 to 8' 781.98 781.98 

18.00 Change Order #4 
18.01 CP#22- Relocate Sludge Area Drop Inlet & Repave 17,980.62 17,980.62 

18.02 CP#23 -Add Sidewalks at UV Structure 1,278.56 1,278.56 

18.03 CP#24 ·Replace Existing 1-1/2' Wash Water Line 11 ,942.12 11,942.12 

18.04 CP#25 ·Add 4' Plug Valve to Polymer @ GBT 1,447.73 1,447.73 

18.05 CP#26 · Add Slide Gate Plate Covers at Digester 1,114.97 1,114.97 

18.06 CP#27 ·Relocate Propane Tanks 9,188.67 8,269.80 918.87 

18.07 CP#28 - Move two 1" WAW lines at OFE 1,551.21 1,551.21 

18.08 CP#29 -Add Spray System to GBT 4,223.54 4,223.54 

19.00 Change Order #5 
19.01 CP#31 ·Force Account Owner Furnished Equip. 3,127.14 3,127.14 

19.02 Adjustment bid item 9.01 Select Fill -15,508.44 -15,508.44 

19.03 Adjustment bid item 13.00 Elect. Service Allow. -29,049.39 -29,049.39 

19.04 Adjustment bid item 14.00 Testing Service Allow. 14,653.94 14,653.94 

Total 6,881,268.80 6,729,749.55 151,519.26 
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96,182.00 100.00 
9,438.00 100.00 

54,380.00 100.00 
160,000.00 100.00 

40,000.00 100.00 
29,049.39 100.00 
30,950.61 100.00 

-14,653.94 
2,062.93 100.00 
2,832.63 100.00 
3,111.05 100.00 
5,787.26 100.00 
5,840.48 100.00 
9,214.91 100.00 
6,346.81 100.00 
4,712.27 100.00 
2,239.23 100.00 
2,267.18 100.00 

239.19 100.00 

1,358.56 100.00 
1,475.04 100.00 

-34,007.74 

-1,147.60 
1,018.67 100.00 
3,399.43 100.00 
7,005.40 100.00 

-1,606.92 

58,222.04 100.00 
4,786.23 100.00 
1,218.23 100.00 
5,029.55 100.00 
2,359.88 100.00 

549.94 100.00 
688.01 100.00 

5,972.80 100.00 
5,412.16 100.00 

585.10 100.00 
1,943.37 100.00 

781.98 100.00 

17,980.62 100.00 
1,278.56 100.00 

11,942.12 100.00 
1,447.73 100.00 
1,114.97 100.00 
9,188.67 100.00 
1,551.21 100.00 
4,223.54 100.00 

3,127.14 100.00 
-15,508.44 
-29,049.39 
14,653.94 100.00 

6,881,268.80 100.00 
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